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Reporting the project implementation

Three reporting periods (milestones)
• January – April
• May – August
• September – December

Two step process
• Partner Payment Claim
• Progress Report and Payment Claim (LP)



Partner Payment Claim

Each partner fills in and submit to the respective First Level 
Controller

Content of the Partner Payment Claim 
• Budget summary
• Activity report
• Specification of budget lines
• Attachments



Progress Report and Payment Claim (LP)

Joint Technical Secretariat sends prefilled Progress Report 
and Payment Claim before the end of each milestone to 
the Lead Partner

The Lead Partner compiles and submits to the JTS



Progress Report and Payment Claim

Content of the Progress Report and Payment Claim (PR/PC)
• Progress report
• Activity report
• Indicators and policy objectives
• Payment claim
• Financial data compilation
• Additional information
• Attachments and checklist
• Interim report 
• Final report



Activity report

Reporting of the activities implemented during the milestone
• Activities and outputs of the milestone per each work 
package

• Possible reporting of deviations from the approved project 
application

• Contribution to general objectives and aims of the project
• Cross­border added value
• Communication and publicity



Indicators and policy objectives

Reporting of the achievement of the indicator targets and 
policy objectives set for the project
• Project and programme level indicators 
• Policy objectives (equality, environment, 
competitiveness and economic development, 
information society)



Additional information, attachments and checklist
Additional information

• Any additional information related to the reporting 
• Changes in contact details

Mandatory documents to be attached
• Confirmation letter (signed and mailed to the JTS)
• Declaration of Validiation of Eligible Expenditure (DVEEs) (originals)
• Control Reports (originals)
• General ledgers
• Report of cumulative costs for the whole project duration
• Certification that VAT is not recoverable
• Minutes of Steering Group meeting
• Booklets, brochures etc. material, lists of participants and programmes of 
seminars and other events



Furthermore

Together with the first Progress Report and Payment Claim 
• Partnership agreement
• Communication plan (electronically)
• Copy of the controller certifications of the Finnish 
partners

• List of bodies holding documentation related to 
project audit trail with contact information



Submission of the Progress Report and Payment 
Claim

• January – April  before 30 August
• May – August  before 30 December
• September – December  before 30 April



Submission of the Progress Report and 
Payment Claim

Electronic PR/PC and possible (scanned) annexes by email
report@centralbaltic.eu

Signed confirmation letter to the PR/PC and paper copies of the 
annexes by mail
Central Baltic INTERREG IV A Programme 2007­2013
Joint Technical Secretariat
P.O. Box 273
20101 Turku
Finland

mailto:report@centralbaltic.eu
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